

Proptyze

Build Progress Report | 13 June 2026

Overall completion	Phases complete	In progress	Files committed
52%	3 / 9	2	40+

Phase breakdown

#	Phase	Status	%
P1	Core infrastructure & pipeline	Complete	100%
P2	YOLO detection - condition model	In progress	60%
P3	YOLO detection - security model	In progress	40%
P4	Neighbourhood data integration	Not started	5%
P5	Scoring engine	Complete	100%
P6	Report generation (LLM)	Complete	100%
P7	Frontend dashboard	Complete	85%
P8	PDF export	Not started	0%
P9	Deployment	Not started	10%

What's built

The full backend pipeline is operational - video upload, frame extraction with blur filtering, YOLO inference, scoring engine, and Claude-powered report generation. FastAPI runs against PostgreSQL with Docker Compose. The frontend is substantially complete across all four pages: drag-and-drop upload, live scan polling, animated score ring, defect breakdown with severity badges, and AI summary. All datasets are sourced and the Roboflow API key is now secured via .env.

What's next

Train the condition model (run merge_condition.py then train.py), validate to mAP >60%, then train the security model. Implement the neighbourhood API calls. Build the PDF export endpoint and write the deployment config for Vercel and Railway.

Nauman designed the system architecture, debugged the pipeline, and built the product. Claude helped with coding assistance and writing this PDF.